SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:57AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 359 Const Calendar Day: 68 Date: 11-Aug-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Cable Suspenders
Overview of Cable work today: =
Installation of suspender ropes continued today. Other work included: installing the jacking equipment at
the jacking saddle, doing trial fit-up of the Tower head pieces, & doing other load transfer (LT) prep work.
| was inspecting Gary Anderson’s crew & Matt Holt’s crew on installation of suspender ropes & installation
of suspender jacking brackets. See below for a list of labor for these crews, & for details of the work
performed. Others (S. Daouk, B. Brignano) were inspecting the installation of jacking saddle equipment &
fit-up of the Tower saddle housing & head. See their diaries for details on this work.
- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.
- From 07:20 until 09:00, Gary’s crew was installing the suspender jacking hydraulic jacks at PP102N.
- From 07:20 until 07:45, Matt’s crew was installing the suspender jacking brackets at PP102S.
- From 07:45 until 08:20, Matt’s crew was installing the uphill & downhill suspender ropes at PP102S.
Each rope was correctly aligned with the center mark at the CB top groove & the red line facing away from
the center of the CB.
- From 08:20 until 10:30, Matt’s crew was installing more of the suspender jacking bracket pieces at
PP102S.
- From 09:00 until 09:30, Gary’s crew was prepping to install suspenders 98S & 100S.
- From 09:30 until 10:00, Gary’s crew was installing the uphill & downhill suspender ropes at PP98S. Each
rope was correctly aligned with the center mark at the CB top groove & the red line facing away from the
center of the CB.
- From 10:15 until 11:00, Gary’s crew was installing the uphill & downhill suspender ropes at PP100S.
Each rope was correctly aligned with the center mark at the CB top groove & the red line facing away from
the center of the CB.
- From 10:30 until 14:00, Matt’s crew was installing the suspender jacking rods at PP102S.
- From 11:00 until the end of the shift, Gary’s crew was installing the suspender jacking rods at PP98S.
- From 14:00 until the end of the shift, Matt’s crew was installing the suspender jacking hydraulic jacks at
PP102S.
- At 15:00, Gary’s crew & Matt's crew wrapped up their tools to end their shift.
- At 15:00, | left the bridge.
- From 15:10 until 15:30, | wrote my diary for the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OT Hrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 359 Date: 11-Aug-2012 Saturday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator OTH WILLIAM ALGER 000 800 000 800 ]
Ironworker APP HENRY HERNANDEZ 000 800 000 800 ]
Ironworker INM LONNY CANDELARIA 000 800 000 800 ]
Ironworker INM RENE ESQUIVEL 000 800 000 800 ]
Ironworker FOR MATTHEW HOLT 000 800 000 800 ]
Ironworker INM Jose ALFARO 000 800 000 800 ]
Ironworker APP ETHAN KENT 000 800 000 800 ]
Ironworker INM HAYES BATISTE 000 800 000 800 ]
Ironworker INM STANLEY DALIE 000 800 000 800 ]
Ironworker GEN GARY ANDERSON 000 800 000 800 ]
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